


Project Execution &
Information Required



Present Information Solutions

- Saroop Chand (Chairman)

Founder and Chairman of the group, leading the group since 1988 and expanded to 6 companies in India and US. Delhi University alumni, an MBA from Delhi School of Economics

Email: saroop.chand@adroitecinfo.com Phone: +91 9810111540

- Mahesh Chand (Advisor)

30+ years of experience in leadership roles, specifically Finance, Operations and Consulting. Worked with organizations at key positions in Essar Group, Deloitte.

Email: mahesh.chand@adroitecinfo.com Phone: +91 9810600626

- Nitin Gupta (Co-Founder & Director)

Planning specialist with 15 years of experience in Project Planning and Control with organizations like Tata Consulting Engineers, Reliance Jio, Indiabulls Power etc

Email: nitin.gupta@myepcteam.com Phone: +91 9987671199

- Sunil Vaishnav (Co-Founder & Director)

EPC professional with more than 30 years of experience in various types of industries in India and abroad. He has worked with EPC organizations like Genelec Ltd, Punj Lloyd Ltd , Reliance Infra, Indiabulls Power etc. He has extensive work experience in Oil and Gas and Thermal Power Sector.

Email: sunil.vaishnav@myepcteam.com Phone: +91 9811115163

- Shashi Verma (CEO)

PMP certified project management professional with excellent combination of business, domain and technical skills, having experience of more than 18 years across different disciplines of IT, technology, operations, project/program management. Led consultancy and delivery of various Project management solutions to the clients across globe and multiple verticals i.e. Pharma, EPC, Energy, Food & Beverages etc.

Email: shashi.verma@myepcteam.com Phone: +91 9958291201

- Priyanka Gupta (Consultant)

Leading architect with 12+ year of experience. Worked with organizations like Jindal Group, Pizza Hut.

- Parul Gupta (Consultant)

Engineering graduate from Delhi college of Engineering. Worked as IT Consultant with organizations like HCL Technologies.

- Part of Adroitec group established in 1988
- All India spread with offices across India (Bengaluru, Mumbai, Hyderabad, Noida, Chennai, Kolkata, Pune, Coimbatore), which helps us to closely work with the customer.
- Engaged in IT Consulting of Infrastructure and Engineering Businesses
- Represents Oracle, PTC, Bentley, HP, ZWSOFT etc.
- Rich Experience in project planning, execution and IT implementation related to project

MyEpcTeam

A Cloud Based Integrated Project Management Solution For Construction Industry


- Schedule Management
- Engineering Management
- Procurement Management
- Contract Management
- Construction Management
- Issue management



C-130 Sector-2
Noida, India
Pin-201301
Tel: +91 120 4864300
Fax: +91 120 4864333
Email: info@myepcteam.com



- Disparate system which operate in Silos
- Major companies implemented ERP to handle finances and procurement to ensure integration
- Do we not need the same in Project management ?



Open system for any customisation




- 3 Dimensional User Access
 - Project Level
 - Role Level (PM, Document, Procurement and Construction Controllers)
 - Module Level (Read Only/ Modify)

EPC Projects Pvt. Ltd.			Project : <div>Ring Road Project</div>					Data Date : 01-May-18			Vaishnav	
Admin	Portfolio	Analytics	Budgets	Planning	Engineering	Procurement	Construction	Resources	Issues	Progress Photos		
Users	User Rights	Settings										
Add User	All Projects											
User ID	First Name	Last Name	Company Name	Email ID			User Role	Phone No	Host	Port		
2296	Ajay	Tandon	EPC Projects Pvt. Ltd.	ajay@epcprojects.com			Engineering Team	9898764334				
2299	Hemant	Kumar	EPC Projects Pvt. Ltd.	hemant@epcprojects.com			Procurement Team	9899664477				
2298	Lokesh	Kumar	EPC Projects Pvt. Ltd.	lokesh@epcprojects.com			PMO	8505564356				
2295	Munish	Kumar	EPC Projects Pvt. Ltd.	munish@epcprojects.com			Construction Team	9885431265				
2297	Rajesh	Kumar	EPC Projects Pvt. Ltd.	rajesh@epcproject.com			Procurement Team	9898441776				
2294	Sunil	Vaishnav	EPC Projects Pvt. Ltd.	sunil@epcprojects.com			Admin	5465878787				
2311	Vaishnav	Sunil	EPC Projects Pvt. Ltd.	snl.vaishnav@gmail.com			Admin	9898776655				

Project Planning & Scheduling

MyEpcTeam

- Planning & Scheduling- WBS, Activities, Activity Scope, Steps, GANTT, Critical Path
- Resources – Manpower and Equipments
- Imports from MSP, Primavera and Excel
- Activities Association with BOQ Items/Materials/Drawings



- Master Drawing/Document List
- Drawings and Documents Status Tracking
- Revision Control
- Aligning of Drawings with Construction Activities



EPC Projects Pvt. Ltd.				Project : <div>Ring Road Project</div>				Data Date : 01-May-18				Vaishnav <div></div>				
Admin <div></div>	Portfolio <div></div>	Analytics <div></div>	Budgets <div></div>	Planning <div></div>	Engineering <div></div>	Procurement <div></div>	Construction <div></div>	Resources <div></div>	Issues <div></div>	Progress Photos <div></div>						
EBS	Drawings	Remarks	Reports	Download	Drawing Comparison											
<div>Add Drawing</div> <div><div>B</div><div>↑</div><div>↓</div><div>R</div><div><div></div></div><div>Reset</div></div> <div></div>																
DrawingName			DrawingNo	Drawing Re...	RevNo	Current Status		Current ...	Discipline	Drawing ...	Download	Delay D...	Total Value	Earned Value	Progress (%)	Remarks
Ring Road Project													23	20.5	89	
Drawings for Highway work													7	6	86	
Typical cross-section-1													4	3	75	
Preliminary Drawing			RRR/TCS-...	02-Apr-18	1	Drawing Initiated		30-Apr-18	Highway w...	TCS-1/R0	<div></div>	100	1	0.5	50	
Working Drawings			RRR/TCS-...	05-May-18	3	Issued For Review & Ap...		02-May-18	Highway w...	TCS-1/R0	<div></div>		1	1	100	
As-built drawings			RRR/TCS-...	02-Mar-19	1	Issued For Review & Ap...		02-May-18	Highway w...	Record Dr...	<div></div>		1	1	100	
Material Take Off			RRR/TCS-...	24-May-18	1	Drawing Initiated			Highway w...			48	1	0.5	50	
typical cross-section -2													3	3	100	
Preliminary Drawing			RRR/TCS-...	07-May-18	2	Issued For Review & Ap...		02-May-18	Highway w...	TCS-2/R0	<div></div>		1	1	100	
Working Drawing			RRR/TCS-...		1	Issued For Review & Ap...		02-May-18	Highway w...	TCS-2/R0	<div></div>		1	1	100	

- Master Material List
- Bulk Material and Packages
- Purchase and Work Orders management
- Store Management (Material Received and Issued)



EPC Projects Pvt. Ltd.			Project : Ring Road Project			Data Date : 01-May-18			Vaishnav		
Admin	Portfolio	Analytics	Budgets	Planning	Engineering	Procurement	Construction	Resources	Issues	Progress Photos	
MBS	Materials	Material Orders	Package Orders	Store	Reports	Materials Comparison					
<div> Add Material <div>B</div> <div>↑</div> <div>↓</div> <div>✕</div> <div>Reset</div> <div></div> </div>											
Item Name	Item No	Offer Received	Vendor	U.O.M	Budgeted Qty	MR	PO Placed	Recd at Site	Issued	InSto	
Ring Road Project											
highway material 101											
Soil Type A	1	0	J S Construction	Cum	200000	100000	6000	3000	2200		
Soil Type B	2	0	JS Construction	Cum	200000	10000	10000	5000	4000		
Granular Sub Base (GSB)	3	0	Shree crushers	Cum	161200	100000	100000	65000	20000		
WMM	4	0	ABC crushers	Cum	70000	50000	10000	7000	0		
DBM	5	0	XYZ Hot Mixes	Cum	30000	10000	5000	3000	0		
DBM -2	6	0	XYZ Hot Mixes	Cum	30000	20000	5000	2000	0		
Structure Material 102											
Reinforcement Steel	1	0	Tata Steel	MT	137	50	0	10	0		
Cement	2	0	Ultratech	Kg	1020290	250000	100000	70000	5000		

- Daily Progress Report
- Monthly Progress Report
- Manpower and Machinery
- Automatic updates to Project plan



















EPC Projects Pvt. Ltd.			Project : <div>Ring Road Project</div>					Data Date : 01-May-18			Valshnav	
Admin	Portfolio	Analytics	Budgets	Planning	Engineering	Procurement	Construction	Resources	Issues	Progress Photos		
Over All DPR		Monthly DPR	Punch Points									
<div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><</div>												

Contract, Budget and BOQ

MyEpcTeam


- BOQ Tracking
- Cost Sheet
- Running Account Bills
- Change Orders



EPC Projects Pvt. Ltd.				Project : <div>Ring Road Project</div>				Data Date : 01-May-18				Vaishnav 		
Admin 	Portfolio 	Analytics 	Budgets 	Planning 	Engineering 	Procurement 	Construction 	Resources 	Issues 	Progress Photos 				
Cost Sheet	BOQ	Items	RA Bills	Change Orders										
<div>Add Item</div>	<div></div>	<div>Reset</div>												
BOQ/Item Name				ItemNo	i	UnitRate	UOM	Scope Quantity	Changed Quantity	Final Scope Quantity	Completed Quantity	Scope Amount	Change Amount	Final Amount
[-] Ranchi Ring Road Project				RRRP								1,04,03,71,250.00	5,76,000	1,04,09,47,250.0
[-] Section-A												1,00,49,99,000.00	5,76,000	1,00,55,75,000.0
[-] Site Clearance				1								32,00,000.00	0	32,00,000.0
Clearing and Grubbing Roa				1.1		4	Sqm	800000		800000	10800.00	32,00,000.00	0	32,00,000.0
[-] Earthwork				2								15,25,76,000.00	5,76,000	15,31,52,000.0
Soil Type A				2.1		144	cum	704000	4000	708000	23280.00	10,13,76,000.00	5,76,000	10,19,52,000.0
Soil Type B				2.2		160	cum	320000		320000	12220.00	5,12,00,000.00	0	5,12,00,000.0
[-] Sub-base coarse				3								12,33,18,000.00	0	12,33,18,000.0
Granular Sub-base with Well Graded Material(CB...				3.1		765	cum	161200		161200	4650.00	12,33,18,000.00	0	12,33,18,000.0
[-] Base coarse				4								8,75,00,000.00	0	8,75,00,000.0
Wet Mix Macadam				4.1		1250	cum	70000		70000	5260.00	8,75,00,000.00	0	8,75,00,000.0

Dashboard and Reports

MyEpcTeam



Issues, Hindrances, Quality and Safety Incidents

MyEpcTeam

- Issues Recording
- Issue Assignment & Status Tracking
- Hindrances
- Punch Points
- Safety Incidents



EPC Projects Pvt. Ltd.			Project : Ring Road Project			Data Date : 01-May-18			Vaishnav		
Admin	Portfolio	Analytics	Budgets	Planning	Engineering	Procurement	Construction	Resources	Issues	Progress Photos	
Issues											
Add Issue		Raised By: --Select--		Issue Type: --Select--		Assigned To: --Select--		Status: --Select--			
		Priority: --Select--		Pending With: --Select--		Open Since: --Select--					
Issue ID	Issue Title	Creation Date	Closure Date	Status	Priority	Issue Raised By	Issue Assigned To	Pending With	Details		
1243	Inadequate numbers of dewatering Pumps	18-May-18		Open	High	Vaishnav Sunil	Vaishnav Sunil	Vaishnav Sunil	Details		
1240	Frequent Breakdown of dumpers	11 May 18		Open	High	Vaishnav Sunil	Vaishnav Sunil	Vaishnav Sunil	Details		
1239	Quality	11-May-18		Open	High	Vaishnav Sunil	Vaishnav Sunil	Vaishnav Sunil	Details		
1233	Inadequate contractors resources	11-May-18		Open	High	Vaishnav Sunil	Vaishnav Sunil	Vaishnav Sunil	Details		
1221	Backhoe Maintenance Contract	02-May-18		Open	High	Vaishnav Sunil	Vaishnav Sunil	Vaishnav Sunil	Details		

Progress Photos

MyEpcTeam

EPC Projects Pvt. Ltd.

Project : Ring Road Project

Data Date : 01-May-18

Vaishnav

Admin

Portfolio

Analytics

Budgets

Planning

Engineering

Procurement

Construction

Resources

Issues

Progress Photos

Progress Photos

Upload Photo

✓ 12-Jul-18



✓ 03-May-18



DPR

VS

RA Bills

Punch Points

Issues

Identifying points of delay in raising bills and receipt of payments

Synchronized information to reduce wastages

Plan

Manpower Mobilization

Wastages/Redeployment

Engineering Drawings

Material


ROW Availability

- Source of information to be at input point
- Relevant reports to concerned people, as and when required
- Cost of IT and it's Infrastructure management


Solution Architecture

MyEpcTeam

No Initial Capital Cost



Secured on Cloud



User-based Subscription Model

No IT Infrastructure Management

Short Implementation Time



PHASE 1


- Requirement Analysis
- Implementation Planning
- Data Gathering
- Data Preparation

PHASE 2

- Implementation Execution
- Data Feeding
- Basic Reporting
- Go-Live

PHASE 3

- Support & Maintenance
- Advance Reporting



Thank You



Shashi Verma :+919958291201
Email: shashi.verma@myepcteam.com

C-130 Sector-2
Noida, India
Pin-201301

Tel: +91 120 4864300

Fax: +91 120 4864333

Email: info@myepcteam.com

